Group By Task List ▾ › All Tasks ▾   List ▾ | Automation | Add Task ▾

	ID	Task Name	Owner	Status	Start Date	Due Date	Durati...	Priority	Created By	Completi...	Completion Date	Phase
▾		**Final Project Deliverables (4)** ↓↑			03-30-2025	04-22-2025				0%		Final Project D
☐	A6BF-T30	Final Project Submission (Code and Final R...	robert.ferguson	Open	03-30-2025	04-12-2025 (11 day(s) to go)	14 days	! High	robert.ferguson	0%		Final Project D
☐	A6BF-T31	Final Report	robert.ferguson	Open	03-30-2025	04-12-2025 (11 day(s) to go)	14 days	! High	robert.ferguson	0%		Final Project D
☐	A6BF-T32	Video Demo of Project	robert.ferguson	Open	03-30-2025	04-21-2025 (20 day(s) to go)	23 days	! Medium	robert.ferguson	0%		Final Project D
☐	A6BF-T33	Presentation of Final Project	robert.ferguson	Open	03-30-2025	04-22-2025 (21 day(s) to go)	24 days	! High	robert.ferguson	0%		Final Project D
		Add Task	Add Task List									
▾		**General**								0%		None
		Add Task	Add Task List									
▾		**Sprint 2 (2)** ↓↑			01-14-2025	01-31-2025				100%		Sprint 2
☐	A6BF-T4	Fix 404 Error on Vite Chunks	robert.ferguson	Closed	01-27-2025	01-31-2025	5 days	! None	robert.ferguson	100%	01-28-2025 (3 day(s) ahead of schedule)	Sprint 2
☐	A6BF-T5	Refactor Message Store for Chat Notificati...	robert.ferguson	Closed	01-14-2025	01-31-2025	18 days	! None	robert.ferguson	100%	01-30-2025 (1 day(s) ahead of schedule)	Sprint 2
		Add Task	Add Task List									
▾		**Sprint 1 (3)** ↓↑			01-01-2025	01-14-2025				100%		Sprint 1
☐	A6BF-T1	Duplicate Firebase Project for Data Separa...	robert.ferguson	Closed	01-01-2025	01-14-2025	14 days	! None	robert.ferguson	100%	01-12-2025 (2 day(s) ahead of schedule)	Sprint 1
☐	A6BF-T2	Upgrade to Svelte 5	robert.ferguson	Closed	01-01-2025	01-14-2025	14 days	! None	robert.ferguson	100%	01-12-2025 (2 day(s) ahead of schedule)	Sprint 1
☐	A6BF-T3	Optimize Firestore Reads for Chats [View]	robert.ferguson	Closed	01-01-2025	01-14-2025	14 days	! None	robert.ferguson	100%	01-12-2025 (2 day(s) ahead of schedule)	Sprint [View]
		Add Task	Add Task List									
▾		**Sprint 3 (10)** ↓↑			01-14-2025	02-14-2025				100%		Sprint 3
☐	A6BF-T6	Refactor Signup Layout to Svelte 5	robert.ferguson	Closed	01-14-2025	01-31-2025	18 days	! None	robert.ferguson	100%	02-01-2025 (1 day(s) behind schedule)	Sprint 3
☐	A6BF-T7	Update Login and Signup Features	robert.ferguson	Closed	02-01-2025	02-14-2025	14 days	! None	robert.ferguson	100%	02-02-2025 (12 day(s) ahead of schedule)	Sprint 3
☐	A6BF-T8	Set Up OpenRouteService API	robert.ferguson	Closed	02-01-2025	02-14-2025	14 days	! None	robert.ferguson	100%	02-02-2025 (12 day(s) ahead of schedule)	Sprint 3
☐	A6BF-T9	Implement Core EV Route Planning System	robert.ferguson	Closed	02-01-2025	02-14-2025	14 days	! None	robert.ferguson	100%	02-04-2025 (10 day(s) ahead of schedule)	Sprint 3
☐	A6BF-T10	Add Interactive Route Polylines for routes ...	robert.ferguson	Closed	02-01-2025	02-14-2025	14 days	! None	robert.ferguson	100%	02-04-2025 (10 day(s) ahead of schedule)	Sprint 3
☐	A6BF-T11	Add Numbered Waypoints and Route Polyl...	robert.ferguson	Closed	02-01-2025	02-14-2025	14 days	! None	robert.ferguson	100%	02-05-2025 (9 day(s) ahead of schedule)	Sprint 3
☐	A6BF-T12	Fix Style for Route Map and Waypoint List	robert.ferguson	Closed	02-06-2025	02-07-2025	2 days	! None	robert.ferguson	100%	02-07-2025	Sprint 3
☐	A6BF-T13	Make Route Waypoint Marker Draggable	robert.ferguson	Closed	02-01-2025	02-14-2025	14 days	! None	robert.ferguson	100%	02-08-2025 (6 day(s) ahead of schedule)	Sprint 3
☐	A6BF-T14	Add Location Search with Address Display	robert.ferguson	Closed	02-01-2025	02-14-2025	14 days	! None	robert.ferguson	100%	02-08-2025 (6 day(s) ahead of schedule)	Sprint 3
☐	A6BF-T15	Implement Multiday Route Planner Feature	robert.ferguson	Closed	02-01-2025	02-14-2025	14 days	! None	robert.ferguson	100%	02-09-2025 (5 day(s) ahead of schedule)	Sprint 3
		Add Task	Add Task List									
▾		**Sprint 4 (3)** ↓↑			02-14-2025	02-28-2025				100%		Sprint 4
☐	A6BF-T16	Multiday route planner feature	robert.ferguson	Closed	02-14-2025	02-28-2025	15 days	! None	robert.ferguson	100%	02-09-2025 (19 day(s) ahead of schedule)	Sprint 4
☐	A6BF-T17	Test Deployment to Vercel	robert.ferguson	Closed	02-14-2025	02-28-2025	15 days	! None	robert.ferguson	100%	02-09-2025 (19 day(s) ahead of schedule)	Sprint 4
☐	A6BF-T26	Interim Report (Hard Deadline 16th Feb)	robert.ferguson	Closed	02-14-2025	02-16-2025	3 days	! High	robert.ferguson	100%	02-16-2025	Sprint 4
		Add Task	Add Task List									
▾		**Sprint 5 (5)** ↓↑			02-28-2025	03-13-2025				100%		Sprint 5
☐	A6BF-T21	Weekly Total Distance & Journey Time	robert.ferguson	Closed	02-28-2025	03-13-2025	14 days	! None	robert.ferguson	100%	03-02-2025 (11 day(s) ahead of schedule)	Sprint 5
☐	A6BF-T22	Test Data Import for Vehicles	robert.ferguson	Closed	02-28-2025	03-13-2025	14 days	! None	robert.ferguson	100%	03-12-2025 (1 day(s) ahead of schedule)	Sprint 5
☐	A6BF-T23	Calculations to Choose Vehicle	robert.ferguson	Closed	02-28-2025	03-13-2025	14 days	! None	robert.ferguson	100%	03-26-2025 (13 day(s) behind schedule)	Sprint 5
☐	A6BF-T24	Display Vehicle List	robert.ferguson	Closed	02-28-2025	03-13-2025	14 days	! None	robert.ferguson	100%	03-26-2025 (13 day(s) behind schedule)	Sprint 5
☐	A6BF-T25	Charging Point Calcualtions If Needed	robert.ferguson	Closed	02-28-2025	03-13-2025	14 days	! None	robert.ferguson	100%	03-16-2025 (3 day(s) behind schedule)	Sprint 5
		Add Task	Add Task List									
▾		**Sprint 6 (3)** ↓↑			03-14-2025	03-28-2025				100%		Sprint 6
☐	A6BF-T18	Snags List	robert.ferguson	Closed	03-14-2025	03-28-2025	15 days	! None	robert.ferguson	100%	03-26-2025 (2 day(s) ahead of schedule)	Sprint 6
☐	A6BF-T19	Project Review	robert.ferguson	Closed	03-14-2025	03-28-2025	15 days	! None	robert.ferguson	100%	03-26-2025 (2 day(s) ahead of schedule)	Sprint 6
☐	A6BF-T20	Review Changes	robert.ferguson	Closed	03-14-2025	03-28-2025	15 days	! None	robert.ferguson	100%	03-26-2025 (2 day(s) ahead of schedule)	Sprint 6
		Add Task	Add Task List									

Here is your Smart Chat (Ctrl+Space)   Live Chat